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RECORD OF MEETING MINUTES:
I. Progress, schedule and discussion Items:

A. Survey
· 95% complete, including property lines
· Utilities and CSO area still need finalization.
· Lighthouse to re-locate “11-series” wetland flags noted missing by Stantec
· New updated Survey progress to be provided to team asap

B. Bike Path
· Path consultants have a route in mind.
· Remaining questions include parking area/trailhead at RR Ave, possible routing over

aquaria pipeline.
a. BETA to provide contact information for Aquaria to Bike path team (Alfredo

Andres)
b. BETA/Lighthouse to provide bike path team the easement documents for

MassDOT rail and TMLP / Aquaria agreement
· Bike Path will terminate at the boat ramp on W. Water Street.
· Spur trail off bike path to the private graveyard is necessary.  Survey to

accommodate.  Question as to whether access extends to gate or all the way into
the graveyard.

· There is a large parcel adjacent to the river that the City now owns as part of a tax
taking that may be useful as a terminus or a separate park.

· Phase 1 of the bike path is from W. Water St boat ramp to Cleary Flood Drive
· Phase 2 will be from Cleary Flood drive, across TMLP property, along wetland line to

RR Ave.
a. TMLP does not want the bike path to bisect their property.  TMLP indicated

the area must be as contiguous as possible for public safety and future
infrastructure considerations.  This means only option for bike path location

James
Sticky Note
Phase 2 will be from Cleary Flood Drive, across TMLP property along the wetland line to the railroad right of way, then along the right of way to Railroad Avenue. This point should be clarified.



Record of Meeting (Continued)
Taunton Bike Path/Solar Panels
04/30/2019
Page 2 of 2

is along the wetland, behind the homes along Somerset Avenue, as close to
the perimeter of property line as practical.

· Bike path limited to 5% grade for short stretches, 2% for longer distances, and is
preferred maximum grade.

· Public meeting targeted for June 2019
· BETA asked if a parking area at the end of Phase 1 bike path could be situated near

Cleary Flood Drive (just off Somerset Ave) with a separate access/curb cut to
Somerset Avenue, which could minimize interaction with TMLP vehicle access along
Cleary Flood, and provide a “trail head” for the Phase 1 portion of the bike path.

· FLAP grant being pursued by bike path project team to fund bike path construction.

C. WWTF – Effluent Recharge / Groundwater Disposal
· Groundwater disposal may not be necessary if USEPA and MassDEP allow additional

flow through WWTF outfall.
· Brian Howes (UMass Dartmouth SMAST) has work to complete but needs to issue

his report.  Nothing happens with USEPA or MassDEP until that report is issued.
· BETA indicated bike path project should not wait for the effluent pipeline.  If future

pipeline construction affects bike path, it will be restored as required.

D. TMLP - Solar Panels
· Solar project is financially intertwined with effluent recharge project.  Solar project

only feasible if land clearing/tree removal and site work is completed as part of
effluent system project.

· TMLP is committed to funding portion of bike path/access road, so long as solar
fields/effluent project is confirmed.  If no solar/effluent project is required, TMLP
indicated it cannot commit to fund bike path in the Phase 2 Portion of bike path.
TMLP will fund Phase 2 of bike path, if solar work / effluent project proceeds.

II. Next Steps

A. Stantec will propose bike path routes to the following:
· Cleary Flood Drive (Phase 1 Bike path)
· Railroad Ave (Phase 2 Bike Path)

B. Areas will be identified where grading, etc. will be an issue along the Phase 2 bike path
route.

C. BETA will review proposed/finish grade in the solar field / effluent recharge area to see if
that will alleviate any grading issues for the Phase 2 of the bike path.

Ref: J:\Taunton\WWTF Design\Effluent Recharge\Meetings\BETA-6050Taunton-MtgMinutesApr-30-2019.docx

James
Sticky Note
BRR/Stantec understand that the alignment should be between the solar field and wetlands and not between the Somerset Avenue homes and the wetlands. This point should be clarified.

James
Sticky Note
A trail head with parking and separate access from Somerset Avenue has not been part of the trail design per the City, BRR and Stantec. The end of the trail at Cleary Flood Drive is a temporary end because the plan for the trail is to continue as described above.

James
Sticky Note
This is not consistent with the letter of July 18, 2018 from TMLP to the Taunton Pathways Committee. 
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